Appendix C

Suggestive Project Diary Format

Week No.: 1
Activities Planned:
Finalization of project team
Activities Executed:
We finalize our project team on the bases of A mixture of team members each with a different set of skills and abilities, rather than a series of clones all with identical skills.
Reason for delay if any:
Comment Management I and a la
Corrective Measures adapted: Mrs. A.A. Deshpande Mam head of dept. Selected our project team members on our set
of skills.
The finalized team members of our Capstone project are:
1. Aniket Pawar
2. Ruchika Satras
3. Priyanka Chinchwade
4. Rohit Palekar
Demontrary of the Cuider
Remark and signature of the Guide:

Week No.: 2
Activities Planned:
Finding capstone project
Activities Executed:
On bases of following criteria we started to find our project topic:-
1. Relation to diploma Programme curriculum
2. Abilities possessed by the group of students Resource available
Reason for delay if any:
Corrective Measures adapted:
On the basis of criteria, we search projects on various web sites. We have searched and collected the information about various project topics.
we have searched and conceted the information about various project topics.
Remark and signature of the Guide:
Temark and signature of the Galact

Week No.: 3
Activities Planned:
Identifying Functional Requirement
Activities Executed: Our capstone project have Some requirements 1. Must be able to display information on screen 2. Must be controlled by something without requiring direct input 3. Must be connected to the web to receive incoming data 4.Must be module-based and contain sample default modules 5. System defaults in low power sleep mode 6. Must be able to scale to multiple screen sizes
Reason for delay if any:
Corrective Measures adapted: by referring following web sites we have identified the project:
Remark and signature of the Guide:

Week No.: 4	
Activities Planned:	
Making synopsis of minimum 3 project proposal topics	
Activities Executed:	
The following project synopsis we have created :- 1.	
2.3. Smart Mirror using Python	
Reason for delay if any:	
Corrective Measures adapted:	
With the help of various internet sites we have created our synopsis of minin capstone project topics	num 3
Remark and signature of the Guide:	

Week No.: 5
Activities Planned:
Submitting synopsis to the HOD Mam
Activities Executed:
The following project synopsis we have submitted to the Mrs. A.A. Deshpande Mam head of dept. 1.
2.
3. Smart Mirror using Python
Reason for delay if any:
Corrective Measures adapted: we have submitted various project topics related to our given criteria to the Mrs. A.A. Deshpande Mam head of dept.
Remark and signature of the Guide:

Week No.: 6
Activities Planned:
Finalizing capstone project topic
Activities Executed:
The following project synopsis we have submitted to the Mrs. A.A. Deshpande Mam
head of dept. 1.
2.
3. Smart Mirror using Python
Reason for delay if any:
Corrective Measures adapted: Mrs. A.A. Deshpande Mam head of dept. approved our final capstone project topic The finalized Capstone project is:
Remark and signature of the Guide: